
AREA OF CONSTRUCTION SPRING SUMMER FALL WINTER SPRING SUMMER FALL

CONSTRUCTION SCHEDULE

2009

PP East: Q St - Hayden Br. roundabout
    

PP East: Centennial Blvd. to Hwy 126
   

Q Street Station

Hayden Bridge Station
 

PP East:  F St. to Q St.
 

International Way
 

Centennial Station
 

Bridge work at PP East/West,
south of Hwy 126

 
Sacred Heart Station

 
RiverBend Station

 
International Way West Station

  
International Way East Station

  
Maple Island Station

 
Kruse Way Station

 
Postal Way Station

 
Guy Lee Station

Pheasant Station
 

PP East:  Main St. to  F St.

PP West:  F St. to Main St.
  

E & F Street Stations
 

LTD testing and training
 

Gateway EmX service begins

2010

(PP - Pioneer Parkway)  Note that weather or other factors may affect this schedule.


