



# Santa Clara Transit Station Project Update

November 3, 2020

#011

## Current Status: Construction

Santa Clara Transit Station is planned to open for service on February 7, 2021. With only three months until the station opens, there is a lot yet to accomplish but LTD, Delta Construction, and Rowell Brokaw are working diligently through construction efforts to make the Santa Clara Transit Station vision a reality.

In October, Delta finished pouring most of the sidewalks throughout the site. The large storm water planter near the driver relief building was dug out and prepped for landscaping. The roof was installed at the driver relief building and exterior finishes were worked on. Concrete bases for the light poles were poured across the entire station. The electricians began laying conduit at the shelter platform area. The shelters were not installed in October as originally expected; however, they will be installed in the first part of November.



On the Privately Engineered Public Improvement (PEPI) part of the project, new striping was painted on River Road. The remaining traffic signal pole foundations were installed and sidewalk repairs along the west side of River Road began. Storm water planters along Green Lane were dug out and are now prepped for landscaping.

November will be a busy month and significantly noticeable changes will be happening on site as we start working on finishing touches. The landscape crew will arrive on-site the first week of November and will start laying irrigation throughout all of the plant beds and storm water planters. They will then proceed with hauling in dirt to fill in all of the planter areas in preparation for planting the plants and trees.

Windows and doors will get installed on the driver relief building which will then allow us to install drywall inside the building and move forward with interior finishes such as electrical, plumbing, and HVAC. In the bus loop, shelters will be installed and concrete will be poured around the platform area. Traffic signal poles will also be installed at the intersection of Green Lane and River Road.


## Traffic Impacts

Intermittent lane closures along River Road and Green Lane.

## Project Overview

In 2015, LTD purchased an 8-acre undeveloped parcel along River Road between Hunsaker Lane and Green Lane to pursue the design and construction of the Santa Clara Transit Station. This site was selected because the property allows for flexible development of a transit station and Park & Ride. The site provides sufficient space to allow for maximum maneuverability of buses and for better access for riders, pedestrians, cyclists, and people who use mobility devices. The design includes 6 bus bays, 55 parking spaces at the adjacent Park & Ride, on-street parking, secure bike parking, covered station platforms, and a small driver relief building.

## Project Funding



## Information

For More Information: Randi Staudinger, LTD Project Manager, [Randi.Staudinger@LTD.org](mailto:Randi.Staudinger@LTD.org)

For Public Comment: [SCTransit@LTD.org](mailto:SCTransit@LTD.org) or 541-682-3240